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Introduction

This document sets out Thames Water’s
approach to the management of
groundwater infiltration in sewerage
systems where the influence of
groundwater infiltration is viewed as
excessive and likely to be the source of
uncontrolled escape of untreated or
partially treated sewage.

All sewerage systems combined and
separate will experience some
groundwater infiltration! and a nominal
allowance in design will be made for this.
However, in some catchments the impact
of groundwater infiltration can be
considerable leading to impacts on
service during periods of high
groundwater, typically during the winter.

Groundwater can enter the sewerage
system through the pipes and manholes,
this may occur at a defect (crack, hole,
displaced joint) or on a normal joint on
the sewer or in the manhole. A key point
to note is that where infiltration occurs it
is not necessarily an indicator that the
sewer is in poor structural state simply
that jointing techniques used are not
completely watertight.

Ingress of groundwater is not limited to
the public system that Thames Water
owns and maintains but potentially the
private drains, manholes and sewers that
connect to our system.

Preventing and reducing the impact of
groundwater infiltration is predominately
achieved through the lining of sewers and

sealing of manholes. This entails the
application of a synthetic liner within the
pipe that creates a contiguous
membrane for the length of the pipe or
possibly section if the source of ingress
can be narrowed down. For manholes it
will typically entail sealing in a similar
manner.

To line all sewers and manholes within
most catchments would be prohibitively
expensive to do so. Our approach to
date has been centered on a find and fix’
basis which has involved monitoring and
investigating the networks in periods of
high groundwater to identify sources of
ingress and fix as we find them. This
approach is constrained for the reason
that investigations are typically limited to
periods of high groundwater and when
high groundwater occurs there are
limited windows of time in which
investigations can be successfully
undertaken before flows either subside or
the system is fully surcharged meaning
CCTV surveys are not possible?. Once
sections of sewers have been lined, it will
be a case of waiting until high
groundwater levels reoccur to assess the
effectiveness of the work undertaken,
which may not be the subsequent winter
but several years later.

It is recognised that the approach to date
lacks a degree of certainty of resolution
and for this reason Thames Water has in
2020 undertaken a different approach for
the medium to long-term management of
groundwater, which is covered within this

T Sewers for Adoption makes an allowance for 10% of normal wastewater flow to allow for
unaccounted flows such as groundwater infiltration.

20n occasions it is possible to over-pump between manholes to isolate sections of sewer to
survey, this is not always feasible when the flows involved are simply too great to over-pump or

the location prohibits this approach.



document under the plan section. These
plans require significant investment
which Thames Water will seek to secure.
In the meantime, we will continue to
investigate sources of infiltration when it
occurs and where feasible, undertake the
work through our capital maintenance
budgets. We refer to these as ‘minor
works’ opportunities i.e. where we have
high degree of certainty of reducing point
sources of infiltration and can do so with
reasonable costs and time.

The structure of this document has been
created with input from the Environment
Agency. Sections covered in this
document include our ‘Outline Plan’ with
timescales, Mitigation i.e. how we intend
to manage the risk until our plan is fully
implemented and when we will publish
future updates on progress against this
plan.



Brief description of Basingstoke catchment
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1.0 — Basingstoke catchment

Basingstoke is located in Hampshire, England, approximately 14 miles south-west of
Reading at the source of the River Loddon. Basingstoke serves a population equivalents of
137,003 with a predominantly separate sewerage network totaling some 808 km in length
excluding private drains and sewers. The extent of the catchment is shown in Figure 1.0
above.

Problem characterisation

Groundwater can enter our sewers when levels are high and a positive head above the soffit
of the sewer is created. Significant groundwater ingress can impact sewer capacity and
increase the risk of flooding.

On occasion, prolonged, heavy rainfall and raised groundwater levels have resulted in
extensive groundwater flooding to properties and highways, and the overwhelming of the
local drainage systems; including the public foul sewer network.

3 Population equivalent or unit per capita loading, (PE), in waste-water treatment is the number
expressing the ratio of the sum of the pollution load produced during 24 hours by industrial
facilities and services to the individual pollution load in household sewage produced by one
person in the same time.



The sewerage system is identified on the
public sewer records as being a largely
separate foul system, rather than a
combined system. It should therefore, in
theory, only be accepting foul drainage
rather than the combination of foul and
surface water, however, there are a
limited number of public surface water
sewers in the area.

We believe that significant volumes of
surface water runoff from surrounding
saturated fields and built-up land have
entered the foul sewerage network
during recent wet winters, causing the
network to become overloaded and
surcharge (mainly through submerged
manholes).

The surveys we have carried out have
detected that there is some evidence of
groundwater infiltration into the foul
sewer network when groundwater levels
are high, and surface water inundation
from highways, public spaces and
properties and fluvial flooding from local
watercourses. Surface water
misconnections (i.e. down pipes from
roofs into the sewer network) are also
suspected to be a contributing factor,
hence further analysis is required to
determine the extent to which this has
contributed to sewer flooding.

A limited number of our sewerage
systems include for overflows, these
structures are there to protect against
sewer flooding as a result of rainfall or
equipment failure where appropriate.
Discharges from these structures should
not be impacted by excessive infiltration
as detailed by the EA Regulatory Position
Statement on groundwater impacted
sewerage systems. The use of storm
sewage overflows is accepted by our
regulators, subject to conditions.

Previous drainage strategies for
Basingstoke have focused on the
Buckskin sub-catchment which is
underlain by chalk and is prone to
significant changes in groundwater
levels. The root causes of sewer
surcharges require all stakeholders
responsible for drainage in the
catchment to resolve them together. A
groundwater management scheme has
recently been installed in the area by
Hampshire County Council to alleviate
flooding issues through groundwater
emergence and will aid in the
management of groundwater infiltration
into the foul system.

Groundwater impact in the Basingstoke
system is localised and therefore does
not have a significant impact on spills
from the STW. Our permit conditions for
Basingstoke STW state:

“The discharge shall only occur when
and only for as long as the flow passed
forward is equal to or greater than the
overflow setting indicated due to rainfall
and/or snow melt.” and “Off-line storm
storage must be fully utilised before a
discharge occurs. It shall only fill when
the flow passed forward is equal to or
greater than the overflow setting
indicated due to rainfall and/or snow melt
and shall be emptied and its contents
returned to the continuation flow as soon
as reasonably practicable.”

The Flood and Water Management Act
2010 places a responsibility on Lead
Local Flood Authorities (LLFAS), to
manage flood risk from surface and



groundwater, plus a duty on all Risk
Management Authorities (RMAs), to
cooperate regarding flood risk. In our role
as an RMA, Thames Water will work with
Basingstoke and Deane District Council
as Lower Tier 1 and Hampshire County
Council as the Higher Tier Council, Lead
Local Flood Authority and Planning
Authority, in addition to the Environment
Agency to ensure that a collaborative
approach can be developed to address
the problems.

Thames Water also has a statutory
obligation to comply with environmental
legislation. The Water Framework
Directive establishes a strategic
approach to managing the water
environment, which the Environment
Agency achieves through River Basin
Management Plans and setting
environmental objectives for groundwater
and surface water. The environment is
also protected from adverse effects of
discharges of urban wastewater through
the Urban Wastewater Treatment
Directive, which requires us to improve
and extend the sewerage system
according to section 94 of the Water
Industry Act (1991).

Anticipated unavoidable discharges

Within recent years there have

been unplanned unconsented
unavoidable discharges in the network as
a result of surcharging manholes causing
pollution. This has been as a direct

result of the influence of

groundwater infiltration. The Hampshire
County Council Groundwater
Management scheme in Buckskin will
improve localised groundwater levels. We
will continue to monitor the effectiveness
of this scheme and its impact on the
groundwater entering the foul sewerage
system.



General outline plan & timescale
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Figure 2.0 — Basingstoke monitoring plan area and infiltration zones

Key to bringing the impact of groundwater infiltration under control is an enhanced
monitoring regime. We have identified zones and areas over which telemetered depth
monitoring will be installed. Figure 2.0 presents a plan of currently proposed installation
locations.

Complimenting the flow [at the treatment works] and depth measurement [in the sewer
network] we will use pumping station run time data, rainfall data, river level data, and
groundwater level data to create a full picture of movement and source of flows around
the catchment.

Zones of Groundwater Risk

We engaged with JBA Consulting to develop plans for Basingstoke that identify zones
of groundwater risk, see Figure 2.0. These zones are modelled areas where the
groundwater has been determined to be above the sewer and hence pose a potential
risk for groundwater ingress.

The sewer depth monitors referred to earlier will be sited in and around these zones to
verify and calibrate the risk in each of the zones.
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If following the proposal to the sealing in
part or wholly* of the high risk zones in
AMP8?, should it be required, the system
is found to be still experiencing excessive
infiltration we would then look to
potentially seal ‘private’ laterals and/or
drains along with starting to seal the
medium to low risk zones. The decision
on this will be based on information
obtained from the monitors and
depending on the scale of further work
required this may need to form part of
PR296 investment planning.

The monitors are also to be used to
monitor change within the system hence
even should we determine that infiltration

has been brought under control, we will
continue to monitor for potential trends in
infiltration suggesting the need for further
work. We also anticipate monitoring the
response of the catchment to surface
water and where appropriate will use the
monitor data to address this source of
storm flow.

With this plan we remain committed to
minimising the impact of groundwater on
the sewerage system in Basingstoke
(Buckskin area).

Our general medium to long term plan is
therefore to apply a hierarchy to sealing
the sewer as follows:

Model Zones 2020/21

Install monitors 2021-2023

Calibrate zones Refined each year

Look & Lift Each winter

CCTV 2020-2023

JBA have been engaged to undertake modelling
activities to identify the areas (zones) to be
targeted for sealing in the 56 systems identified as
being impacted by infiltration in the Thames Water
region.

Monitor plans are being developed to help
calibrate and validate the zones. Each year
completeness / coverage monitors will be
reviewed and added to / or modified as necessary.

Following each winter, we intend to review the
data from the monitors and if necessary, redefine
the zones.

The look & lift surveys have two purposes, firstly to
compliment the monitoring and secondly to identify
‘quick fixes’ that we would address through our
normal capital maintenance.

Required to confirm sewer condition and provide
information to assist with costing any sewer lining.

4 Decision of extent of sealing will be based on outcomes of works undertaken in AMP7, results
of monitoring and successful submission of our plans for investment for AMP8.

5 Asset Management Plan 8 — covering work between 2025-2030

6 Price Review 2029
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Minor works

PR24

High risk zone sealing

2020-2023

2023/24

2025-30

As mentioned, if we detect minor works being
required, we will look to resolve these as and when
we find them.

Ideally through monitoring and on-going
investigations work towards managing the
infiltration risk, in AMP7, will be successful.
However, in the absence of evidence justifying the
need not to undertake sealing of the high-risk zone
this is to be included as part of PR24 investment
plan. This work will be subject to Cost Benefit
Analysis and Best Technical Knowledge Not
Entailing Excessive Cost (BTKNEEC assessments).

Sealing of high-risk zone undertaken subject to
need being demonstrated.
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Basingstoke Infiltration Management Plan

As detailed above the impact of
infiltration is experienced in the network,
mainly localised in the Buckskin area of
Basingstoke.

Our approach to the resolution of
infiltration impacting the Basingstoke
sewerage system is outlined below.

High level approach statement

For Basingstoke our approach to tackling
infiltration will be undertaken as follows:

1. We will investigate the network further
with a view to identifying sources of
ingress of infiltration that are cost
effective’ to address. To investigate
the network, we have:

. Undertaken a desktop analysis to
determine infiltration high to low risk
zones (October 2020);

To investigate the network, we will:

. Install monitoring to back up the
analysis and to aide focusing of
locations for identification of
infiltration (2021 to 2023). Each
year we will assess the
completeness of monitoring and if
required add to or modify the
current locations.

. Undertake sample CCTV in the high
to low risk zones to assess the
general asset health of the sewers
and manholes (ongoing).

We will also review results of Winter
2019/20 and 2020/21 with historic data
to build up evidence to support
interventions in the network (Autumn
2021).

2. Where interventions can be
undertaken as part of normal sewer
maintenance activities these will be
communicated and progressed.

3. If significant investment is identified
as being required, then this will need
to be considered in terms of relative
need compared to other systems
being investigated for infiltration
reduction and need. Significant
investment needs may need to be
included in our next investment
planning cycle at PR24.

7 Assessment of cost effectiveness is based on assessment of the ratio of the cost of a solution
to the monetised benefit gained from implementing the solution i.e. reduction in flood/pollution

risk and/or reduced operating costs.
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Investigations

As mentioned above we have
commissioned JBA Consulting to
undertake an exercise involving
groundwater elevation data to determine
which areas of the network are
potentially below the groundwater table
during high groundwater periods.

Site investigations, undertaken by Dene-
Tech and our Customer Field Services
(Thames Water Operations) will include
‘look & lift" surveys, CCTV and where
necessary dye tracing to confirm
connectivity.

A table of the work undertaken is
included in the appendix to this report.

Monitoring

Sewer Depth Monitors will be installed in
the catchment in between 2021 and
2023. These devices are telemetered
and provide real time data on the level of
flow in the sewer.

The purpose of these units is to act as
alerts for high groundwater impact in the
sewer, calibration of the zones of
infiltration risk and to demonstrate benefit
gained from work undertaken to reduce
infiltration. They will also provide
evidence in the future of further need to
manage the impact of infiltration.

Mitigation

On occasions to avoid flooding of
properties or to manage the risk of
damage to the environment we may
undertake tankering from within the
network, make use of pumps to contain
flows or deploy settlement tanks to part
treat sewage before release to the
environment.

With regard to Basingstoke we do not
envisage needing to undertake mitigation
work beyond tankering within the
network.

Updates

Work on the Groundwater infiltration
management plan will continue, and we
will aim to provide updates annually by
the end of October each year.



Appendix

Groundwater infiltration potential analysis

The sewer network classified by the groundwater infiltration risk zones. The lengths of
sewers within these zones are presented in the table below.

High Predicted groundwater
extreme >1m above pipe 158.56 47.6
invert

Medium Predicted groundwater
extreme 0-1m above pipe 28.82 8.7
invert

Low Predicted groundwater
extreme 0-1m below pipe 25.99 7.8
invert

Very Low Predicted groundwater
extreme >1m below pipe 119.73 35.9
invert

Total
333.10 100

In addition, the table below presents the surface water flood risk classification for
manholes within the catchment.

Manholes by Surface Water Inundation Risk Category

High Inundation risk in 3.3%
AEP fluvial or pluvial 737 6.3
event
Medium Inundation risk in 1% AEP
fluvial or pluvial event i i
Low Inundation risk in 0.1%
AEP fluvial or pluvial 1888 16.0
event
Very Low All other manholes
8322 70.6
Total

11788 100
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Investigations & remedial work undertaken since 2019/20 and future plans

Lift and Look and CCTV surveys have not yet commenced in the Basingstoke system.
A summary of findings will be provided in the next update of this report.
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Glossary of terms

AEP — Annual Exceedance Potential
AMP — Asset Management Programme
CCTV — Closed Circuit Television

EA - Environment Agency

IRP — Infiltration Reduction Plans

MH — Manhole

STW — Sewage Treatment Works

WINEP — Water Industry National Environment Programme
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Overview

This addendum to the Basingstoke Groundwater Impacted System Management Plan 2021
(GISMP) provides an update on performance/work undertaken in the Hydrological Year October
2021 to September 2022. The key points covered include:

e Hydrological conditions
e How the sewerage system has performed over this period

e Mitigation / remedial measures progressed over the last year and being planned
e Summary and plan for 2022/23

Figure 1 — Basingstoke monitoring plan
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Hydrological Review — 2021-2022

This section summaries the hydrological conditions within the Basingstoke catchment within the
period under investigation and provides comparison against previous year’s performance to put
the annual performance into context. The hydrological review has been undertaken based on
the Hydrological Year which runs October 15 to September 30™.

Catchment Rainfall

Representative Radar rainfall has been used to generate monthly data at catchment level for
comparison with average data generated by local Met Office Weather Station Records. Figure 2
presents the comparison of this data for the last three hydrological years to support longer term
trends within the local system.

Figure 2 — Monthly Rainfall Performance
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The total rainfall for the 2021/22 hydrological year is 29% below the annual average total. Total
rainfall values are presented in Table 3 below.

Table 3 —Total Rainfall Based on Hydrological Year
Average (mm) 2019/20 (mm) 2020/21 (mm) 2021/22 (mm)
783 900 556



Groundwater / Local River Level

The Basingstoke catchment is situated in the North Downs - Hampshire water resources area
as well as in the Loddon water resources area. It primarily sits in the Seaford Chalk Formation,
generally comprising carbonate material forming distinctive beds of chalk. A smaller part of the
catchment sits in the London Clay Formation, comprising coarse to fine grained slurries of
debris. The Seaford Chalk formation is a designated principal aquifer within the UK.

The Environment Agency has gauging stations on local watercourses measuring stage and
observation boreholes measuring groundwater levels locally to the catchment which can be
used to provide indicative local groundwater performance.

From previous investigations we have identified the following sites are good indicators of
groundwater levels within the catchment.

e River Loddon, Pyotts Bridge
e Oakley OBH

These sites are illustrated in Figure 4 below, alongside the closest groundwater reference
station and closest gauging station from the Water Situation Report.

Figure 4 — Local Monitoring Stations
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The following figures represent the last three hydrological years of level information at the
indicator site to build a picture of the relative conditions prevalent in the current year. It is
presented against both the daily total rainfall values for the catchment and a rolling 15 day total
rainfall.



Figure 5A — River Loddon at Pyotts Bridge
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In addition to these specific stations, the wider groundwater context is illustrated in the Water
Situation Report for the North Downs - Hampshire water resources area. The closest
groundwater reference station is Tile Barn Farm. This site shows significantly lower overall
groundwater than the previous year. This can be seen in the figure below alongside the river
indicator location at Sheepbridge on the River Loddon. Note recent groundwater levels at Tile
Barn Farm have been estimated based on nearby boreholes due to site issues.

Figure 6 — Water Situation Report
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https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1074108/Thames_Water_Situation_Report_April_2022.pdf

Network Performance

Within the Basingstoke catchment there is one site detailed within the Environment Agency
Consents Database which has an Event Duration Monitor (EDM) fitted.

Table 7 below details the last 2 years performance of overflows within the catchment.

Table 7 — Event Duration Monitoring

2020 2021
Overflow Spills Duration Spills Duration
(hours) (hours)
Basingstoke STW 40 410.85 1 8.15

A critical part of the assessment of EDM performance and its relation to groundwater inundation
is to review the month-on-month spill performance, against previous years and the monthly total
rainfall values to give context to the performance. Figure 8 below presents the EDM
performance trend and rainfall for recent years.

Figure 8 — EDM Monthly Performance
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Only one spill was recorded at Basingstoke STW in 2021. As the majority of the 2020 spills were
recorded February — March 2020, coinciding with a period of elevated groundwater levels in
comparison to those recorded in 2021, this is indicative of a wider relationship between
increased winter rainfall, elevated groundwater levels, and increased spill frequency. Note
however, there were also significant operational issues at Basingstoke STW in 2020 (failure of
storm return pumps), which may have also led to more spills compared to in 2021.



Investigations & Interventions

This section details the activities that have been undertaken within the catchment within the
Hydrological Year 2021-22.

Monitor Installations

The Sewer Depth Monitor (SDM) programme supports long term groundwater understanding
within GISMP catchments. Currently, there are a total of 16 monitors installed within the
Basingstoke catchment. There are a further 8 monitor installs planned.

The data from these will be cross-referenced with other long-term records (where available)
within the catchment.

Remediation Works Undertaken this Hydrological Year
Table 9 below provides a summary of the investigations and remediation works undertaken or
planned within the Basingstoke catchment in the 2021-22 Hydrological Year.

Table 9 — Works Undertaken in the 2021/22 Hydrological Year

Investigation/ remediation type Number/ length undertaken
CCTV survey N/A
Look and lift survey N/A
Sewer lining N/A
Patch lining N/A
Manhole sealing N/A

With the seasonal trends in groundwater being low in comparison with previous years and the
SDM installations ongoing, the larger scale survey, identification and remediation of the
sewerage network has not been possible within the 2021/22 hydrological year.



Summary

Rainfall in the Basingstoke catchment over the 2021/22 hydrological year has been below
average, with winter levels in the aquifer beneath Basingstoke not reaching the levels seen in
previous years which triggered groundwater ingress into the sewerage network.

Our operational teams have worked with local stakeholders to improve overland drainage in the
area which may be contributing to inundation into the foul system through manholes.

Lift and look and CCTV surveys will continue throughout the remaining wet winter periods within
this AMP7 period (2020- 2025) with the aim of finding further priority locations for remediation
and investigating/justifying the need for future larger scale lining as part of our 2024 Price
Review (PR) process if required.
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Overview

This addendum to the Basingstoke Groundwater Impacted System Management Plan 2021
(GISMP) provides an update on work undertaken in the Hydrological Year October 2022 to
September 2023. The key points covered include:

e Hydrological conditions

e Performance of the sewerage system

e Mitigation / remedial measures progressed over the last year and those being planned
e Summary and plan for 2023/24

Figure 1 — Basingstoke monitoring plan
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Hydrological Review — 2022-2023

This section summaries the hydrological conditions across the Basingstoke catchment within
the period under investigation and provides comparison against previous year’s performance to
put the annual performance into context. The hydrological review has been undertaken based
on the Hydrological Year which runs October 1% to September 30™.

Catchment Rainfall

Representative Radar rainfall has been used to generate monthly data at catchment level for
comparison with average data generated by local Met Office Weather Station Records. Figure 2
presents the comparison of this data for the last four hydrological years to support longer term
trends within the local system.

Figure 2 — Monthly Rainfall Performance
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The total rainfall for the 2022/23 hydrological year is 20% above the annual average total. Total
rainfall values are presented in Table 3 below.

Table 3 —Total Rainfall Based on Hydrological Year
Average (mm) 2019/20 (mm) 2020/21 (mm) 2021/22 (mm) 2022/23 (mm)
783 825 900 556 939



Groundwater / Local River Level

The Basingstoke catchment is situated in the North Downs - Hampshire water resources area
as well as in the Loddon water resources area. It primarily sits in the Seaford Chalk Formation,
generally comprising carbonate material forming distinctive beds of chalk. A smaller part of the
catchment sits in the London Clay Formation, comprising coarse to fine grained slurries of
debris. The Seaford Chalk formation is a designated principal aquifer within the UK.

The Environment Agency has gauging stations on local watercourses measuring stage, and
observation boreholes (OBH) measuring groundwater levels locally to the catchment. These
can be used to provide indicative local groundwater performance.

From previous investigations, we have identified the following sites as good indicators of
groundwater levels within the catchment.

e River Loddon, Pyotts Bridge
e Oakley OBH

These sites are illustrated in Figure 4 below, alongside the closest groundwater reference
station and closest gauging station from the Water Situation Report.

Figure 4 — Local Monitoring Stations
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The following figures represent the last three hydrological years of level information at the
indicator sites to build a picture of the relative conditions prevalent in the current year. It is
presented against both the daily total rainfall values for the catchment and a rolling 15 day total
rainfall.



Figure 5A — River Loddon at Pyotts Bridge
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In addition to these specific stations, the wider groundwater context is illustrated in the Water
Situation Report for the North Downs - Hampshire water resources area. The closest
groundwater reference station is Tile Barn Farm. This site shows groundwater levels to be at
normal or below normal levels for the majority of 2022, before rising towards the end of the year,
to reach above normal and notably high levels in 2023. This can be seen in the figure below
alongside the river indicator location at Sheepbridge on the River Loddon. Note recent
groundwater levels at Tile Barn Farm have been estimated based on nearby boreholes due to
site issues.

Figure 6 — Water Situation Report
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https://www.gov.uk/government/publications/water-situation-local-area-reports
https://www.gov.uk/government/publications/water-situation-local-area-reports

Network Performance

Within the Basingstoke catchment there is one site detailed within the Environment Agency
Consents Database which has an Event Duration Monitor (EDM) fitted.

Table 7 below details the last 2 years performance of overflows within the catchment.

Table 7 — Event Duration Monitoring

2021 2022
Overflow Spills Duration Spills Duration
(hours) (hours)
Basingstoke STW 1 8.15 0 0

A critical part of the assessment of EDM performance and its relation to groundwater infiltration,
is to review the month-on-month spill performance against previous years and the monthly total
rainfall values to give context to the performance.

Figure 8 below presents the EDM performance trend and rainfall for recent years.

Figure 8 — EDM Monthly Performance
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A trend in spill performance at Basingstoke STW cannot be established based on the above
data, as only one spill was recorded at the site in 2021, and no spills were recorded in 2022.
Please refer to the Groundwater Impacted System Management Plan for 2021/22, included in
this PDF document, for discussion regarding trends evident in the EDM data for 2020, indicative
of the role of groundwater infiltration on spills in the catchment.



Investigations & Interventions

This section details the activities that have been undertaken across the catchment within the
Hydrological Year 2022-23.

Monitor Installations

The Sewer Depth Monitor (SDM) program supports long term groundwater understanding
within GISMP catchments. Currently, there are a total of 22 monitors installed within the
Basingstoke catchment. There are currently no further monitor installs planned.

The data from these will be cross-referenced with other long-term records (where available)
within the catchment.

Remediation Works Undertaken this Hydrological Year

Table 9 below provides a summary of the investigations and remediation works undertaken or
planned within the Basingstoke catchment in the 2022-23 Hydrological Year, as well as works
undertaken in the 2021-22 Hydrological Year.

Table 9 — Works Undertaken in the 2022/23 Hydrological Year & in the 2021/22 Hydrological Year

Investigation/ remediation type | Number/ length undertaken | Number/ length undertaken
21/22 22/23

CCTV survey N/A N/A

Look and lift survey N/A N/A

Sewer lining N/A N/A

Patch lining N/A N/A

Manhole sealing N/A N/A

No interventions/ investigations were carried out in the catchment in the 2022/23 Hydrological
Year. A level of 102.50 mAOD at the Oakley OBH indicator site, has been assigned as the
‘Amber’ threshold level for groundwater infiltration into the network, indicating that limited
infiltration occurred in the network over the winter 2022/23 period, as levels remained below this
threshold. The system will continue to be monitored and investigations/ interventions carried out
as appropriate and when conditions allow.

An upgrade is planned for Basingstoke STW. This will improve its ability to treat the volumes of
incoming sewage, reducing the need for untreated discharges to the environment. The scheme,
currently in design, is due to be completed in 2028.



Summary

For this hydrological year (October 2022 — September 2023), indicator site data suggests
groundwater levels in the Basingstoke catchment have generally been higher than the previous
hydrological year, and EDM data for 2023 will be analysed once available to continue to
examine and understand the relationship between groundwater levels and overflow spills in the
catchment.

Our operational teams have worked with local stakeholders to improve overland drainage in the
area which may be contributing to infiltration into the foul system through manholes.

Lift and look and CCTV surveys will be undertaken in remaining wet winter periods if conditions
allow, within this AMP7 period (2020- 2025). The aim of this is to find further priority locations
for remediation and investigating/ justifying the need for future larger scale lining as part of our
2024 Price Review (PR) process if required.



It's everyone’s water
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