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This document sets out Thames Water’s 
approach to the management of 
groundwater infiltration in sewerage 
systems where the influence of 
groundwater infiltration is viewed as 
excessive and likely to be the source of 
uncontrolled escape of untreated or 
partially treated sewage.

All sewerage systems combined and 
separate will experience some 
groundwater infiltration1 and a nominal 
allowance in design will be made for this.  
However, in some catchments the impact 
of groundwater infiltration can be 
considerable leading to impacts on 
service during periods of high 
groundwater, typically during the winter.

Groundwater can enter the sewerage 
system through the pipes and manholes, 
this may occur at a defect (crack, hole, 
displaced joint) or on a normal joint on 
the sewer or in the manhole. A key point 
to note is that where infiltration occurs it 
is not necessarily an indicator that the 
sewer is in poor structural state simply 
that jointing techniques used are not 
completely watertight.

Ingress of groundwater is not limited to 
the public system that Thames Water 
owns and maintains but potentially the 
private drains, manholes and sewers that 
connect to our system.

Preventing and reducing the impact of 
groundwater infiltration is predominately 
achieved through the lining of sewers and 

sealing of manholes. This entails the 
application of a synthetic liner within the 
pipe that creates a contiguous 
membrane for the length of the pipe or 
possibly section if the source of ingress 
can be narrowed down. For manholes it 
will typically entail sealing in a similar 
manner. 

To line all sewers and manholes within 
most catchments would be prohibitively 
expensive to do so. Our approach to 
date has been centred on a ‘find and fix’ 
basis which has involved monitoring and 
investigating the networks in periods of 
high groundwater to identify sources of 
ingress and fix as we find them. This 
approach is constrained for the reason 
that investigations are typically limited to 
periods of high groundwater and when 
high groundwater occurs there are 
limited windows of time in which 
investigations can be successfully 
undertaken before flows either subside or 
the system is fully surcharged meaning 
CCTV surveys are not possible2. Once 
sections of sewers have been lined, it will 
be a case of waiting until high 
groundwater levels reoccur to assess the 
effectiveness of the work undertaken, 
which may not be the subsequent winter 
but several years later.

It is recognised that the approach to date 
lacks a degree of certainty of resolution 
and for this reason Thames Water has in 
2020 undertaken a different approach for 
the medium to long-term management of 
groundwater, which is covered within this

1 Sewers for Adoption makes an allowance for 10% of normal wastewater flow to allow for 
unaccounted flows such as groundwater infiltration.

2 On occasions it is possible to over-pump between manholes to isolate sections of sewer to 
survey, this is not always feasible when the flows involved are simply too great to over-pump or 
the location prohibits this approach.

Introduction
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document under the plan section. These 
plans require significant investment 
which Thames Water will seek to secure.  
In the meantime, we will continue to 
investigate sources of infiltration when it 
occurs and where feasible, undertake the 
work through our capital maintenance 
budgets. We refer to these as ‘minor 
works’ opportunities i.e. where we have 
high degree of certainty of reducing point 
sources of infiltration and can do so with 
reasonable costs and time.

The structure of this document has been 
created with input from the Environment 
Agency. Sections covered in this 
document include our ‘Outline Plan’ with 
timescales, Mitigation i.e. how we intend 
to manage the risk until our plan is fully 
implemented and when we will publish 
future updates on progress against this 
plan. 



6

Benson is located in South Oxfordshire, England, approximately a mile and half north of 
Wallingford. Benson serves a population equivalent3 of 8269 with a partially separate 
sewerage network totaling some 48.95 km in length excluding private drains and 
sewers. The extent of the catchment is shown in Figure 1.0 above.

Problem characterisation

Groundwater can enter our sewers when levels are high and a positive head above the 
soffit of the sewer is created. Significant groundwater ingress can impact sewer 
capacity and increase the risk of flooding. There’s a strong link between rising river 
levels and rising groundwater levels, particularly adjacent to the Crowmarsh Gifford, 
Roke, Ewelme and Berrick Salome streams, and the drainage issues some of our 
customers have experienced, including sewer flooding and restricted use of their toilets 
and bathrooms.

Brief description of Benson catchment

3 Population equivalent or unit per capita loading, (PE), in waste-water treatment is the number 
expressing the ratio of the sum of the pollution load produced during 24 hours by industrial 
facilities and services to the individual pollution load in household sewage produced by one 
person in the same time.

1.0 – Benson catchment



In recent years the foul sewerage system 
in the Benson system has on occasions 
become overwhelmed, following 
prolonged and heavy rainfall and raised 
groundwater levels. This resulted in 
operational problems at Roke Marsh 
pumping station, in addition to properties 
suffering from sewer flooding and 
restricted toilet use. 

The sewerage system is identified on the 
public sewer records as being a partially 
separate foul system, rather than a 
combined system. We believe that 
significant volumes of surface water 
runoff from surrounding saturated fields 
have entered the foul sewerage network 
during recent wet winters, causing the 
network to become overloaded and 
surcharge (mainly through submerged 
manholes). The surveys we have carried 
out have detected that there is some 
evidence of groundwater infiltration into 
the foul sewer network when 
groundwater levels are high, and surface 
water inundation from highways, public 
spaces and properties and fluvial 
flooding from local watercourses. 
Surface water misconnections (i.e. down 
pipes from roofs into the sewer network) 
are also suspected to be a contributing 
factor, hence further analysis is required 
to determine the extent to which this has 
contributed to sewer flooding. 

The impact of the groundwater infiltration 
and high flows in the Benson system has 
overloaded the gravity sewers in the local 
villages and the Sewage Treatment 
Works (STW). To maintain sewerage 
services, tankers were used extensively 
during the winter of 2012/13 at Roke
Marsh pumping station to prevent foul 
water flooding of properties. 

In addition to essential repairs to the 
pumps at Roke Marsh pumping station, 
there have been a number of upgrades 
to the Benson sewage treatment works 
to meet changing performance criteria. 
However, further investigations are 
needed to understand the full extent of 
problems in the catchment (and sources 
of inflow) in order to be certain of the full 
range of solutions required. 

A limited number of our sewerage 
systems include for overflows, these 
structures are there to protect against 
sewer flooding as a result of rainfall or 
equipment failure where appropriate. 
Discharges from these structures should 
not be impacted by excessive infiltration 
as detailed by the EA Regulatory Position 
Statement on groundwater impacted 
sewerage systems. The use of storm 
sewage overflows is accepted by our 
Regulators, subject to conditions.

The root causes of sewer surcharges are 
therefore numerous and resolution of 
issues complex, requiring all 
stakeholders responsible for drainage in 
the catchment to work together to 
resolve them. 

During the winter months, following 
prolonged heavy rainfall, we experience 
increased rates of flow arriving at the 
STW which on occasions may impact the 
performance of the STW. 

Our permit conditions for Benson 
STW state:

“The discharge shall only occur when 
and only for as long as the flow passed 
forward is equal to or greater than the 
overflow setting indicated due to rainfall 
and/or snow melt.” and

7



Anticipated unavoidable discharges

Within recent years there have 
been unplanned unconsented 
unavoidable discharges in the network as 
a result of surcharging manholes causing 
pollution. This has been as a direct 
result of the influence of 
groundwater infiltration.

We anticipate that this situation 
may continue until such time we are able 
to implement a long-term solution.

“Off-line storm storage must be fully 
utilised before a discharge occurs. It shall 
only fill when the flow passed forward is 
equal to or greater than the overflow 
setting indicated due to rainfall and/or 
snow melt and shall be emptied and its 
contents returned to the continuation 
flow as soon as reasonably practicable.”

The Flood and Water Management Act 
2010 places a responsibility on Lead 
Local Flood Authorities (LLFAs), to 
manage flood risk from surface and 
groundwater, plus a duty on all Risk 
Management Authorities (RMAs), to 
cooperate regarding flood risk. In our role 
as an RMA, Thames Water will work with 
West Oxfordshire District Council as 
Lower Tier 1 and Oxfordshire County
Council as Lead Local Flood Authority, 
County Council and Planning Authority, 
and the Environment Agency to ensure 
that a collaborative approach can be 
developed to address the problems. 

Thames Water also has a statutory 
obligation to comply with environmental 
legislation. The Water Framework 
Directive establishes a strategic 
approach to managing the water 
environment, which the Environment 
Agency achieves through River Basin 
Management Plans and setting 
environmental objectives for groundwater 
and surface water. The environment is 
also protected from adverse effects of 
discharges of urban wastewater through 
the Urban Wastewater Treatment 
Directive, which requires us to improve 
and extend the sewerage system 
according to section 94 of the Water 
Industry Act (1991).

8



9

Key to bringing the impact of groundwater infiltration under control is an enhanced 
monitoring regime. We have identified and have installed several telemetered depth 
monitor locations around the Benson system – see Figure 2.0.

Complimenting the flow [at the treatment works] and depth measurement [in the sewer 
network] we will use pumping station run time data, rainfall data, river level data, and 
groundwater level data to create a full picture of movement and source of flows around 
the catchment.

Zones of Groundwater Risk

We engaged with JBA Consulting to develop plans for Benson that identify zones of 
groundwater risk, see Figure 2.0. These zones are modelled areas where the 
groundwater has been determined to be above the sewer and hence pose a potential 
risk for groundwater ingress.  

The sewer depth monitors referred to earlier have been sited in and around these 
zones to verify and calibrate the risk in each of the zones.

General outline plan & timescale

Figure 2.0 – Benson monitoring and infiltration zones
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If following the proposal to the sealing in 
part or wholly4 of the high risk zones in 
AMP85, should it be required, the system 
is found to be still experiencing excessive 
infiltration we would then look to 
potentially seal ‘private’ laterals and/or 
drains along with starting to seal the 
medium to low risk zones. The decision 
on this will be based on information 
obtained from the monitors and 
depending on the scale of further work 
required this may need to form part of 
PR296 investment planning.

The monitors are also to be used to 
monitor change within the system hence 
even should we determine that infiltration

4 Decision of extent of sealing will be based on outcomes of works undertaken in AMP7, results 
of monitoring and successful submission of our plans for investment for AMP8.

5 Asset Management Plan 8 – covering work between 2025-2030

6 Price Review 2029

has been brought under control, we will 
continue to monitor for potential trends in 
infiltration suggesting the need for further 
work. We also anticipate monitoring the 
response of the catchment to surface 
water and where appropriate will use the 
monitor data to address this source of 
storm flow.

With this plan we remain committed to 
minimising the impact of groundwater on 
the sewerage system in Benson.

Our general medium to long term plan is 
therefore to apply a hierarchy to sealing 
the sewer as follows:

Activity When Description

Model Zones 2020/21

JBA have been engaged to undertake modelling 

activities to identify the areas (zones) to be 

targeted for sealing in the 56 systems identified as 

being impacted by infiltration in the Thames Water 

region.

Install monitors 2020

Monitors have now been installed in the zones to 

help calibrate and validate the zones. Each year 

completeness / coverage monitors will be reviewed 

and added to / or modified as necessary.

Calibrate zones Refined each year

Following each winter, we intend to review the data 

from the monitors and if necessary, redefine the 

zones.

Look & Lift Each winter

The look & lift surveys have two purposes, firstly to 

compliment the monitoring and secondly to identify 

‘quick fixes’ that we would address through our 

normal capital maintenance.

CCTV 2021-2023

Required to confirm sewer condition and provide 

information to assist with costing any sewer lining.



Activity When Description

Minor works 2020-2023

As mentioned, if we detect minor works being 

required, we will look to resolve these as and when 

we find them.

PR24 2023/24

Ideally through monitoring and on-going 

investigations work towards managing the 

infiltration risk, in AMP7, will be successful.  

However, in the absence of evidence justifying the 

need not to undertake sealing of the high-risk zone 

this is to be included as part of PR24 investment 

plan.  This work will be subject to Cost Benefit 

Analysis and Best Technical Knowledge Not 

Entailing Excessive Cost (BTKNEEC assessments).

High risk zone sealing 2025-30 Sealing of high-risk zone undertaken subject to 

need being demonstrated.

11



12

7 Assessment of cost effectiveness is based on assessment of the ratio of the cost of a solution 
to the monetised benefit gained from implementing the solution i.e. reduction in flood/pollution 
risk and/or reduced operating costs.

Benson Infiltration Management Plan

As detailed above the impact of 
infiltration is experienced in the network 
and at the STW.

As part of our current investment 
plan, we have a project to increase the 
flow to full treatment at Benson STW. The 
main driver for the upgrade is growth, 
however the rate of maximum observed 
infiltration is considered as part of the 
calculation for the new treatment flow 
rates. This work is programmed to be 
completed by 31/03/2023.

In the intervening period we intend to 
continue to monitor the network for 
potential sources of infiltration that may 
improve the performance prior to 
upgrade of the sewage treatment works. 

Our approach to the resolution of 
infiltration impacting the Benson 
sewerage system is outlined below. 

High level approach statement

For Benson our approach to tackling 
infiltration will be undertaken as follows:

1. We will investigate the network with a 
view to identifying sources of ingress 
of infiltration that are cost effective7 to 
address. To investigate the network, 
we have:

• Undertaken  a desktop analysis to 
determine infiltration high to low risk 
zones (October 2020);

• Installed additional monitoring to 
back up the analysis and to aide 
focusing of locations for 
identification of infiltration (2020 to 
2023). Each year we will assess the 
completeness of monitoring and if 
required add to or modify the 
current locations.

To investigate the network, we will:

• Undertake sample CCTV in the high 
to low risk zones to assess the 
general asset health of the sewers 
and manholes (ongoing).

We will also review results of Winter 
2019/20 and 2020/21 with historic data 
to build up evidence to support 
interventions in the network (Autumn 
2021).

2. Where interventions can be 
undertaken as part of normal sewer 
maintenance activities these will be 
communicated and progressed. 

3. If significant investment is identified 
as being required, then this will need 
to be considered in terms of relative 
need compared to other systems 
being investigated for infiltration 
reduction and need. Significant 
investment needs may need to be 
included in our next investment 
planning cycle at PR24.



Investigations

As mentioned above we have 
commissioned JBA Consulting to 
undertake an exercise involving 
groundwater elevation data to determine 
which areas of the network are 
potentially below the groundwater table 
during high groundwater periods.

Site investigations, undertaken by Dene-
Tech and our Customer Field Services 
(Thames Water Operations) will include 
‘look & lift’ surveys, CCTV and where 
necessary dye tracing to confirm 
connectivity.

A table of the work undertaken is 
included in the appendix to this report.

Monitoring

Sewer Depth Monitors have now been 
installed in the catchment in 2020 (see 
Figure 2.0). These devices are 
telemetered and provide real time data 
on the level of flow in the sewer.  

The purpose of these units is to act as 
alerts for high groundwater impact in the 
sewer, calibration of the zones of 
infiltration risk and to demonstrate benefit 
gained from work undertaken to reduce 
infiltration. They will also provide 
evidence in the future of further need to 
manage the impact of infiltration. 

Mitigation

On occasions to avoid flooding of 
properties or to manage the risk of 
damage to the environment we may 
undertake tankering from within the 
network, make use of pumps to contain 
flows or deploy settlement tanks to part 
treat sewage before release to the 
environment.

With regard to Benson we do not 
envisage needing to undertake further 
mitigation work beyond tankering within 
the network.

Updates

Work on the Groundwater infiltration 
management plan will continue, and we 
will aim to provide updates annually by 
the end of October each year.

13
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Appendix

Groundwater infiltration potential analysis

The sewer network classified by the groundwater infiltration risk zones. The lengths of 
sewers within these zones are presented in the table below.

Risk category Description Length (km) Percentage

High Predicted groundwater 

extreme >1m above pipe 

invert

7.96 33.3

Medium Predicted groundwater 

extreme 0-1m above pipe 

invert

5.11 21.3

Low Predicted groundwater 

extreme 0-1m below pipe 

invert

2.48 10.3

Very Low Predicted groundwater 

extreme >1m below pipe 

invert

8.42 35.1

Total
23.97 100.0

In addition, the table below presents the surface water flood risk classification for 
manholes within the catchment.

Manholes by Surface Water Inundation Risk Category

Risk category Description Number Percentage

High Inundation risk in 3.3% 

AEP fluvial or pluvial 

event

108 15.3

Medium Inundation risk in 1% AEP 

fluvial or pluvial event
80 11.3

Low Inundation risk in 0.1% 

AEP fluvial or pluvial 

event

132 18.6

Very Low All other manholes
388 54.8

Total
708 100.0
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Investigations & remedial work undertaken since 2019/20 and future plans

Large scale Lift and Look and CCTV surveys have not yet commenced in the Benson 
system. A summary of findings will be provided in the next update of this report.

Our local operational teams have undertaken some localised Lift and Look and reactive 
remediation as outlined in the table below.  

Activities Value Comment

Sewer Lining Length (m) 106

Infiltration Points Targeted 

(no.)

0

Manhole Sealing (no.) 3

2020/21 Implementation Works
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Glossary of terms

AEP – Annual Exceedance Potential

AMP – Asset Management Programme

CCTV – Closed Circuit Television

EA - Environment Agency

IRP – Infiltration Reduction Plans

MH – Manhole

STW – Sewage Treatment Works

WINEP – Water Industry National Environment Programme
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Overview 
This addendum to the Benson Groundwater Impacted System Management Plan 2021 (GISMP) 

provides an update on performance/work undertaken in the Hydrological Year October 2021 to 

September 2022. The key points covered include: 

• Hydrological conditions 

• How the sewerage system has performed over this period 

• Mitigation / remedial measures progressed over the last year and being planned 

• Summary and plan for 2022/23 

Figure 1 – Benson Monitoring Plan 
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Hydrological Review – 2021-2022 
This section summaries the hydrological conditions within the Benson catchment within the 

period under investigation and provides comparison against previous year’s performance to put 

the annual performance into context. The hydrological review has been undertaken based on 

the Hydrological Year which runs October 1st to September 30th. 

 

Catchment Rainfall 

Representative Radar rainfall has been used to generate monthly data at catchment level for 

comparison with average data generated by local Met Office Weather Station Records. Figure 2 

presents the comparison of this data for the last three hydrological years to support longer term 

trends within the local system. 

 
Figure 2 – Monthly Rainfall Performance 

 

Average Values taken from Met Office Weather Station at Benson based on the period 1991-2020 

 

The total rainfall for the 2021/22 hydrological year is 11% below the annual average total. Total 

rainfall values are presented in Table 3 below. 

 
Table 3 –Total Rainfall Based on Hydrological Year 

Average (mm) 2019/20 (mm) 2020/21 (mm) 2021/22 (mm) 

634 833 853 562 
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Groundwater / Local River Level 

The Benson catchment is situated in the Ock and Chilterns West water resource areas. It 

primarily sits in the Upper Greensand Formation of coarse to fine grained sediments forming 

interbedded sequences and the West Melbury Marly Chalk Formation of carbonate material 

forming distinctive beds of chalk. These are designated principal aquifers within the UK.   

 

The Environment Agency has gauging stations on local watercourses measuring stage and 

observation boreholes measuring groundwater levels locally to the catchment which can be 

used to provide indicative local groundwater performance.  

 

From previous investigations we have identified the following site is a good indicator of 

groundwater levels within the catchment.  

 

• Chalgrove Brook, Chalgrove 

This site is illustrated in the figure below, alongside the closest groundwater reference station 

and closest gauging station from the Water Situation Report. 

Figure 4 – Local Monitoring Stations 

 
The following figures represent the last three hydrological years of level information at the 

indicator sites to build a picture of the relative conditions prevalent in the current year. It is 

presented against both the daily total rainfall values for the catchment and a rolling 15 day total 

rainfall.  
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Figure 5A – Chalgrove Brook, Chalgrove 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

In addition to this specific station, the wider groundwater context is illustrated in the Water 

Situation Report for the Ock. The nearest groundwater reference station is Model Farm. This 

site shows significantly lower overall groundwater than the previous year. This can be seen in 

the figure below alongside the river indicator location at Wheatley on the River Thame. 

 
Figure 6 – Water Situation Report 

 

   

 

  

 

   

 

 

 

 

 

 

 
 

Extract from -  Water Situation Report (publishing.service.gov.uk) 
 

 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1074108/Thames_Water_Situation_Report_April_2022.pdf
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Network Performance 
Within the Benson catchment there is one site detailed within the Environment Agency 

Consents Database which has an Event Duration Monitor (EDM) fitted.  

Table 7 below details the last 2 years performance of overflows within the catchment. 

Table 7 – Event Duration Monitoring 

Overflow 

2020 2021 

Spills Duration 

(hours) 

Spills Duration 

(hours) 

Benson STW 49 992.67 51 869.98 

 

Note that a spill count of 49 is stated for 2020, which is lower than the published figure of 56. 

The spill count data has been revalidated/corrected and the revised figure of 49 will be included 

in the 2020 re-submission.  

A critical part of the assessment of EDM performance and its relation to groundwater inundation 

is to review the month-on-month spill performance, against previous years and the monthly total 

rainfall values to give context to the performance. Figure 8 below presents the EDM 

performance trend and rainfall for recent years. 

 
Figure 8 – EDM Monthly Performance 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The trend in spill performance across the two recorded years does show variation in spills, with 

a focus on spills during the autumn and winter months. The data suggests a wider relationship 

between rainfall, elevated groundwater levels and spill frequency, with a slower tail off in spills 

evident within the first half of 2020, when the Chalgrove Brook indicator site suggests 

groundwater levels in the catchment were higher than within the first half of 2021. The higher 

spill frequency in December 2020, which had broadly similar rainfall to December 2021, is also 

indicative of the role of elevated groundwater levels, as the indicator sites suggest groundwater 

levels were higher in December 2020.  
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Investigations & Interventions  
This section details the activities that have been undertaken within the catchment within the 

Hydrological Year 2021-22.  

Monitor Installations 

The sewer depth monitor (SDM) programme supports long term groundwater understanding 

within GISMP catchments. Currently, there are a total of 7 monitors installed within the Benson 

catchment. There are no further monitor installs currently planned.  

The data from these will be cross-referenced with other long-term records (where available) 

within the catchment. 

Remediation Works Undertaken this Hydrological Year 

Table 9 below provides a summary of the investigations and remediation works undertaken or 

planned within the Benson catchment in the 2021-22 Hydrological Year.   

Table 9 – Works Undertaken in the 2021/22 Hydrological Year 

Investigation/ remediation type Number/ length undertaken  

CCTV survey N/A 

Look and lift survey N/A 

Sewer lining N/A 

Patch lining N/A 

Manhole sealing  N/A 

Manhole sealing plates N/A 

 

With the seasonal trends in groundwater having been low in comparison with previous years 

and the SDM installations generally not showing significant groundwater presence, the larger 

scale identification, survey and remediation of the sewerage system has not been possible 

within this hydrological year.   
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Summary 
Rainfall in the Benson catchment over the 2021/22 hydrological year has been below average, 

with groundwater levels in the aquifer beneath Benson not reaching the levels seen in previous 

years which triggered groundwater ingress into the sewerage network and elevated flow/depth 

readings at monitoring sites. This is indicated by the lower number of spills recorded at Benson 

STW in December 2021, compared to December 2020, when the indictor sites suggest 

groundwater levels in the catchment were higher.  

Lift and look and CCTV surveys will continue throughout the remaining wet winter periods within 

this AMP7 period (2020- 2025) with the aim of finding further priority locations for remediation 

and investigating/justifying the need for future larger scale lining as part of our 2024 Price 

Review (PR) process if required. 
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Overview 
This addendum to the Benson Groundwater Impacted System Management Plan 2021 (GISMP) 

provides an update on performance/work undertaken in the Hydrological Year October 2022 to 

September 2023. The key points covered include: 

• Hydrological conditions 

• Performance of the sewerage system  

• Mitigation / remedial measures progressed over the last year and being planned 

• Summary and plan for 2023/24 

Figure 1 – Benson Monitoring Plan 

 

  

Benson 

River Thames 



3 
  

Hydrological Review – 2022-2023 
This section summaries the hydrological conditions within the Benson catchment within the 

period under investigation and provides comparison against previous year’s performance to put 

the annual performance into context. The hydrological review has been undertaken based on 

the Hydrological Year which runs October 1st to September 30th. 

 

Catchment Rainfall 

Representative Radar rainfall has been used to generate monthly data at catchment level for 

comparison with average data generated by local Met Office Weather Station Records. Figure 2 

presents the comparison of this data for the last four hydrological years to support longer term 

trends within the local system. 

 
Figure 2 – Monthly Rainfall Performance 

 

Average Values taken from Met Office Weather Station at Benson based on the period 1991-2020 

 

The total rainfall for the 2022/23 hydrological year is 46% above the annual average total. Total 

rainfall values are presented in Table 3 below. 

 
Table 3 –Total Rainfall Based on Hydrological Year 

Average (mm) 2019/20 (mm) 2020/21 (mm) 2021/22 (mm) 2022/23 (mm) 

634 833 853 562 924 
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Groundwater / Local River Level 

The Benson catchment is situated in the Ock and Chilterns West water resource areas. It 

primarily sits in the Upper Greensand Formation of coarse to fine grained sediments forming 

interbedded sequences and the West Melbury Marly Chalk Formation of carbonate material 

forming distinctive beds of chalk. These are designated principal aquifers within the UK.   

 

The Environment Agency has gauging stations on local watercourses measuring stage and 

observation boreholes (OBH) measuring groundwater levels locally to the catchment which can 

be used to provide indicative local groundwater performance.  

 

From previous investigations we have identified the following site is a good indicator of 

groundwater levels within the catchment.  

 

• Chalgrove Brook, Chalgrove 

This site is illustrated in the figure below, alongside the closest groundwater reference station 

and closest gauging station from the Water Situation Report. 

Figure 4 – Local Monitoring Stations 

 
The following figures represent the last three hydrological years of level information at the 

indicator sites to build a picture of the relative conditions prevalent in the current year. It is 

presented against both the daily total rainfall values for the catchment and a rolling 15 day total 

rainfall.  
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Figure 5A – Chalgrove Brook, Chalgrove 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

In addition to this specific station, the wider groundwater context is illustrated in the Water 

Situation Report for the Ock. The nearest groundwater reference station is Model Farm. This 

site shows groundwater levels were mainly in the normal range during 2022, with periods when 

groundwater levels were below normal. Groundwater levels are observed at normal level during 

2023. This can be seen in the figure below alongside the river indicator location at Wheatley on 

the River Thame. 

 
Figure 6 – Water Situation Report 

 

   

  

  

 

   

 

 

 

 

 

 

 
 

Extract from -  Water Situation Report (publishing.service.gov.uk) 
 

 

https://www.gov.uk/government/publications/water-situation-local-area-reports
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Network Performance 
Within the Benson catchment there is one site detailed within the Environment Agency 

Consents Database which has an Event Duration Monitor (EDM) fitted.  

Table 7 below details the last 2 years performance of overflows within the catchment. 

Table 7 – Event Duration Monitoring 

Overflow 

2021 2022 

Spills Duration 

(hours) 

Spills Duration 

(hours) 

Benson STW 51 869.98 13 2.14 

 

A critical part of the assessment of EDM performance and its relation to groundwater infiltration 

is to review the month-on-month spill performance, against previous years and the monthly total 

rainfall values to give context to the performance. Figure 8 below presents the EDM 

performance trend and rainfall for recent years. 

 
Figure 8 – EDM Monthly Performance 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The trend in spill performance across the two recorded years does show variation in spills, with 

a focus on spills during the winter months. The data suggests a wider relationship between 

rainfall, elevated groundwater levels and spill frequency. Despite a higher rainfall total in 

February 2022 compared to February 2021, only one spill was recorded at Benson STW in 

February 2022, compared to twenty-eight in February 2021. The Chalgrove Brook indicator site 

shown in Figure 5, suggests groundwater levels in the catchment were higher in February 2021 

compared to February 2022. A similar comparison can be made between March 2022 and 

March 2021. 
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Investigations & Interventions  
This section details the activities that have been undertaken within the catchment within the 

Hydrological Year 2022-23.  

Monitor Installations 

The sewer depth monitor (SDM) programme supports long term groundwater understanding 

within GISMP catchments. Currently, there are a total of 7 monitors installed within the Benson 

catchment. There are no further monitor installs currently planned.  

The data from these will be cross-referenced with other long-term records (where available) 

within the catchment. 

Remediation Works Undertaken this Hydrological Year 

Table 9 below provides a summary of the investigations and remediation works undertaken or 

planned within the Benson catchment in the 2022-23 Hydrological Year, as well as works 

undertaken in the 2021-22 Hydrological Year. 

Table 9 – Works Undertaken in the 2022/23 Hydrological Year & in the 2021/22 Hydrological Year  

Investigation/ remediation 

type 

Number/ length undertaken 

2021/22 

Number/ length undertaken 

2022/23 

CCTV survey N/A N/A 

Look and lift survey N/A N/A 

Sewer lining N/A N/A 

Patch lining N/A N/A 

Manhole sealing  N/A N/A 

Manhole sealing plates N/A N/A 

 

No interventions/ investigations have been carried out in the Benson catchment in the 22/23 

Hydrological Year. Based on indicator site data, groundwater levels in the catchment only 

exceeded high threshold level (assigned as 1.22 mAD at the Chalgrove Brook indicator site), for 

brief periods in January, April, and May 2023, which provided less time for investigations to be 

carried out. However, the system will continue to be monitored and future investigations/ 

interventions carried out as appropriate and as conditions allow. 

Benson STW is also being upgraded at a cost of more than £9 million. The upgrade will provide 

a major increase in treatment capacity, reducing the need for untreated discharges to the 

environment. This work is currently expected to complete in 2023. 
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Summary 
Indicator site data suggests groundwater levels in the Benson catchment were generally lower 

in 2022 than in 2021, with trends in the EDM data indicative of the role of groundwater 

infiltration on spills in the catchment. This hydrological year, indicator site data suggests 

groundwater levels in the catchment have been within the normal range. The EDM data for 

2023 will be analysed once available to continue to examine the relationship between 

groundwater levels and overflow spills.   

Lift and look and CCTV surveys will be undertaken in remaining wet winter periods if conditions 

allow, within this AMP7 period (2020- 2025). The aim of this is to find further priority locations 

for remediation and investigating/justifying the need for future larger scale lining as part of our 

2024 Price Review (PR) process if required. 
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