

Our wastewater forecast plan

Check the table below to find more details about our planned project locations for 2025.

		Changes from previous updates	
Projects	Post outcode	Location	Updates
Property flooding	HP7	Amersham	Complete
	W11	Notting Hill	Complete
River Pollutions	SN7	Faringdon	Complete
	GL54	Cheltenham	Complete
	RH4	Dorking	Complete
	SL7	Marlow	Complete
	EN9	Waltham Abbey	Complete
	RG40	Wokingham	Complete
	OX12	Wantage	Complete
	SN25	Swindon	Complete
	GU51	Fleet	Complete
	E6	Newham	Complete
	KT11	Cobham	Complete
	OX29	Witney	Continued
	OX14	Abington	Continued
	GL7	Cirencester	Continued
	TW14	Feltham	Complete
	KT8	East Molesey	New Project
	GU22	Woking	Complete
	OX10	Wallingford	New Project
	SN8	Marlborough	New Project
	SW15	Kingston and Chelsea	Continued
	AL3	Saint Albans	New Project
	UB9	Uxbridge	New Project
	RG20	Newbury	New Project
Network growth	RG10	Reading	New Project
	SN1	Swindon	Continued
Critical sewer rehabilitation	EN11	Hoddesdon	New Project
	E15	Stratford	Continued
	E20	Stratford	New Project
	E15	Stratford	Continued
Pumping stations	Projects are usually contained within our sites.		